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May 1,2007 

Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 12th Street, S.W. 
Washington, DC 20554 

Re: Dobson Cellular Systems, Inc. 
E91 1 Quarterly Report - CC Docket No. 94-1 02 

Dear Ms. Dortch: 

Dobson Cellular Systems, Inc. and its subsidiaries, by,its attorneys, hereby submit the 
attached E91 1 Quarterly Report.' If there are any questions regarding this matter, please contact 
the undersigned. 

Sincerely, 

By: Lawrence J. Movshin 
William R. Layton 

Attachment 

cc: Kris Monteith, Chief, Enforcement Bureau 
Fred Campbell, Chief, Wireless Telecommunications Bureau 
George S. Rice, Jr., Executive Director, APCO 
Robert L. Martin, Executive Director, NENA 
James R. Hobson, Counsel for NENA and NASNA 
Steve Marzolf, President, NASNA 

See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 91 I Emergency Calling Systems, 1 

CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002). 



E911 Status - Quarterly Report 

CC Docket No. 94-102 

May 1,2007 

Summary of Report 

1 Dobson Cellular Systems, Inc., a Tier I1 CMRS carrier, provides this E91 1 Quarterly 
Report (“Report”).2 The Report provides information on all Phase I and Phase I1 requests 
received by DCS, including: the PSAP ID, Name, State, County, Implementation Phase, Air 
Interface, Date PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request, 
Deployed, Date Deployed, Date Projected, Reasons and Comment. Detailed information 
regarding the requests is contained in the attached chart. 

Phase I Service 

Since the last quarterly filing, DCS has received two new requests for Phase I service for 
PSAPs in Livingston County, MO and Armstrong, County, PA. DCS has worked diligently with 
its third-party vendor, Intrado, as well as the public safety community, in coordinating Phase I 
deployment. DCS remains committed to working with its vendors, the PSAPs, and state and 
local governments, in order to deploy Phase I services on a timely basis. 

Phase I1 Service 
A. Deployment Preparation 

DCS is a mid-sized carrier servicing predominantly rural and suburban markets in twelve 
states. DCS previously relied primarily upon a TDMA-based network of base stations and 
switching equipment, but has since completed overlaying its TDMA network with GSM/GPRS 
technology. DCS has worked with equipment vendors to deploy a network-based Phase I1 E91 1 
solution. DCS has executed a contract with Andrew Corporation to provide the Position 
Determining Entity equipment for a hardware solution for E91 1 Phase I1 and has also executed a 
contract with Polaris Wireless to provide a software solution for E91 1 Phase 11. 

B. Phase I1 Requests 

Since the last quarterly filing, DCS has deployed the necessary software and hardware of 
the network-based Phase I1 solution in response to pending requests and has received new 
requests for Phase I1 service for PSAPs in the following counties: Livingston, MO; Daviess, 
MO; and Indiana, PA. The status of all requests is detailed in the attachment. To ensure that it 

The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively “DCS”). A 1 

separate report is being filed for American Cellular Corporation, which is an affiliate of DCS. 

See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 91 I Emergency Calling Systems, 
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) (“Order to Stay”); see Public Notice, “Wireless 
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E9 1 1 Implementation,” DA 03-1 902 (rel. 
June 6,2003). 
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may properly prioritize its E91 1 -designated resources, DCS has generally requested each 
requesting PSAP to provide documentation pursuant to the Richardson  riter ria.^ DCS continues 
to work towards completing these Phase I1 requests pursuant to timetables that are mutually 
agreeable to the relevant PSAP. The status of all requests is detailed in the attachment. 

C. Deployment Issues 

DCS, as a rural carrier using a network-based Phase I1 solution, continues to face 
challenging deployment issues, all of which have been described in detail in previously filed 
quarterly reports. A copy of this report is being filed with the Chief of the Enforcement Bureau, 
the Chief of the Wireless Telecommunications Bureau, and the Executive Directors and 
Counsels of APCO, NE", and NANSA. 

Revision of the Commission's Rules to Ensure Compatibility with Enhanced E91 I Emergency Calling Systems, 3 

Petition of City of Richardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001). 
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PSAP PSAP Name PSAP PSAP County Implementatlon 
ID State Phase 

3459 ]Mason-Oceana 9-1-1-Mason I MI I Mason I 2 
3461 IMeceola Central D spatch-Mecosta I MI I Mecosta 2 
3482 Mdand Countv Central Dispatch MI Midland 1 
3482 Mooland Countv Central Dispatch MI M oland 2 
3487 MissaJkee County Sheriffs Department MI Mlssaukee 1 
3487 MissaJkee Cobnlv Sherffs Department MI Missaukee 2 

~~ 

13492 IMontcalm County Central Dispatch 2 

I I  l l  
3851 Liv.nqston Comty Sneriffs O f k e  MO Livmgston 2 
3860 Marvville Police Department MO Noaaway 1 
3879 Nodawav Countv Sher.ffs Department MO Nooaway 1 
.3860 Mawville Police Department MO Nodaway 2 

Alr Interfaci 

GSM 
GSM 
GSM 
GSM 

TDMNGSM 
TDMNGSM 

GSM 
GSM 
GSM 
GSM . 
GSM 
GSM 
GSM 

TDMNGSM 
TDMNGSM 

GSM 
GSM 
GSM 
GSM 

Wlthdrawr 

09/30/2003 
04/01/2004 
0811 6/2000 
01/27/2004 
0910 1 /ZOO0 
07/2 1 12005 
11/05/2004 
06/22/2005 
06/22/2005 
10/13/2004 
10/21/2003 
09/30/2003 
0 1/28/2004 
09/01 /zoo0 
06/15/2004 
06/22/2005 
06/22/2005 
1 1 /21 12003 
0611 4/2005 
10/28/2003 
09/01/2000 
11/03/2003 
12/28/2004 
12/28/2004 
12/28/2004 
09/01 /zoo0 
01 /07/2004 
09/01 /ZOO0 
06/1 012005 
06/14/2005 
01/19/2007 
07/23/2003 
10/25/2004 

Request 

N Y 
Y 

N Y 
Y 

N Y 
N V 

N Y 
N Y 
N Y 
N Y 
N Y 
N Y 
N Y 
N Y 
N Y 
N Y 
N Y 
N Y 
N Y 
N Y 
N N 
N Y 
N Y 

p 
Y 
Y 

N N 

Date 
Deployed 

1011 312004 
01/23/2006 

)ate Projected Reasons Comment 

I I I 

I I I 

0711 9/2007 

Due to the isolation of some of the 
cell sites from other neighboring 
sites, the Phase I1 solution continues 
to experience technical difficulties. 
and the network sometimes reverts 
back to Phase I when a call is made. 
Dobson has tested to demonstrate to 
the PSAP that latitude and longitude 
information is being transmitted in the 
appropriate format. 

09/02/2007 

county; while one site is deployed, 
the other is too far away from other 
sites to produce Phase I I  data; DCS 
investigating options. PSAP has 
agreed to alternative deployment 

I Idate of 02/01/2008. 
09/05/2007 I I 
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PSAP PSAP Name PSAP PSAP County Implementatlon Air Interface Date PSAP Date PSAP Invalld Deployed Date Date ProJected Reasons Comment 
ID State Phase Deployed - Request Made Request Request 

Withdrawn 

solution on 3/23/07 

deployment date agreed to by PSAP 
(by 4/30/2007) 
DCS deployed by alternative 
deployment date agreed to by PSAP 
(by 3/31/2007) 

TDMNGSM 05/18/2006 N N 06/30/2007 PSAP is not ready and has agreed IC 
alternative deployment date of 
6/30/2007 

NY Wyoming 2 TDMNGSM 03/31/2006 N Y 04/13/2007 DCS deployed by alternative 5230 Wyoming County Sheriffs Office 

Y 03/02/2007 5405 Mahoning County E9-1-1 OH Mahoning 1 TDMNGSM 5/18/2006 N 

5405 Mahoning County E9-1-1 OH Mahoning 2 

5527 Trumbull County Dispatch OH Trumbull 1 TDMNGSM 04/24/2006 N Y 01/11/2007 
OK Beckham 1 TDMNGSM 03/01/2006 N Y 02/08/2007 DCS deployed by alternative 5590 Beckham County Sheriffs Office 

deployment date agreed to by PSAP 
(by 2/15/2007) 

deployment date agreed to by PSAP 
(by 2/15/2007) 
DCS deployed by alternative 
deployment (bv 3/31/2007) date agreed to by PSAP 

deployment date agreed to by PSAP 
(by 3/31/2007) 
PSAP has agreed to alternative 
deployment date of 5/31/2007 

N 0511 5/2007 PSAP has agreed to alternative 
deployment date of 5/31/2007 
PSAP has agreed to alternative 
deployment date of 5/31/2007 
PSAP has agreed to alternative 
deployment date of 5/31/2007 

N Y 02/08/2007 DCS deployed by alternative 5590 Beckham County Sheriffs Office OK Beckham 2 TDMNGSM 03/01/2006 

Y 03/27/2007 OK Cherokee 1 GSM 06/27/2006 N 

OK Cherokee 2 GSM 06/27/2006 N 
5604 Cherokee County 9-1-1 

Y 03/27/2007 DCS deployed by alternative 

5604 Cherokee County 9-1-1 
05/15/2007 5612 City of Clinton Police Department OK Custer 1 TDMNGSM 03/01/2006 N N 

5744 Weatherford Police Department OK Custer 1 TDMNGSM 03/01/2006 N 

OK Custer 2 TDMNGSM 03/01/2006 N N 05/15/2007 

05/15/2007 

5612 

5744 Weatherford Police Department 

5644 Grady County Sheriffs Department 
5608 Chickasha Police Department 
5644 Grady County Shenffs Department 
5608 Chickasha Police Department 
5653 Hobart Police Department 

City of Clinton Police Department 

OK Custer 2 TDMNGSM 03/01/2006 N N 

OK Grady 1 TDMNGSM 09/15/2004 N Y 03/10/2005 
OK Grady 1 TDMNGSM 03/09/2006 N Y 11/22/2006 
OK Gradv 2 TDMNGSM 03/10/2005 N Y 08/18/2005 

Y 11/22/2006 
Y 02/09/2007 DCS deployed by alternative 

OK Gradv 2 TDMNGSM 03/09/2006 N 
OK Kiowa 1 TDMNGSM 03/01/2006 N 

5666 Kiowa County Sheriffs Department OK Kiowa 1 TDMNGSM 03/01/2006 N 

OK Kiowa 2 TDMNGSM 03/01/2006 N 

OK Kiowa 2 TDMNGSM 03/01/2006 N 

OK Okmulgee 1 TDMNGSM 08/14/2006 N 

deployment date agreed lo by PSAP 
-__-- 

Y 02/09/2007 DCS deployed by alternative 
deployment date agreed to by PSAP 
(by 2 1  5/2007) 

deployment date agreed to by PSAP 
(by 2/15/2007) 

deployment date agreed to by PSAP 
(by 2/15/2007) 

deployment date agreed to by PSAP 
(by 2/28/2007) 

Y 02/09/2007 DCS deployed by alternative 5653 Hobart Police Department 

Y 02/09/2007 DCS deployed by alternative 

Y 02/21/2007 DCS deployed by alternative 

5666 Kiowa County Sheriffs Department 

5698 Okrnulgee County 9-1-1 
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deployed by alternative 
I I  I I I I I I I I I ldeployrnent dale agreed lo by PSAP I 

I I  I I I I I I I I I ldeDlovment date aareed to bv PSAP I 

4 



5 



-- 

DOBSON 
CELLULAR SYSTEMS 
DOBSON 
CELLULAR SYSTEMS 

AFFIDAVIT OF RONALD L. RIPLEY 

I, Ronald L. Ripley, do hereby declare that the following is t n e  and ac.curate: 

I ,an an officer of Dobson Cellular Systems, Inc. (“DCS”). 

I have reviewed the DCS E91 1 Quarterly R 
knowledge, information, or belief, all of the inlam 
accurate. 

General Counsel 

Executed on: 

I 
14201 Wireless Way Oklahoma City, OK 73134 (405) 5248500 Fax (405) 529-8515 + 1-80&522-9404 



CERTIFICATE OF SERVICE 

I, LaVon E. Nickens, hereby certify that on the lSt day of May, 2007, copies of the 
foregoing "E91 1 Quarterly Report" have been served by first class mail, postage prepaid to the 
following: 

Kris Monteith" 
Bureau Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, S.W., Room 7C-485 
Washington, DC 20554 

George S. Rice, Jr. 
Executive Director, APCO 
APCO International, Inc. 
World Headquarters 
35 1 N. Williamson Blvd. 
Daytona Beach, FL 321 14 

Robert L. Martin 
Executive Director 
National Emergency Number Association 
4350 North Fairfax Drive 
Suite 750 
Arlington, VA 22203 

Fred Campbell* 
Bureau Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 1 2 ~ ~  Street, S.W. 
Washington, DC 20554 

Steve Marzolf 
President, NASNA 
VITA/Divs. Public Safety Cmn. 
41 1 E. Franklin Street, Suite 500 
Richmond, VA 232 19 

James R. Hobson 
Counsel for NE" and NASNA 
Miller & Van Eaton, PLLC 
1155 Connecticut Avenue, N.W., Suite 1000 
Washington, DC 20036 

I E. Nickens 

* via hand delivery 


